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U.s. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

I. HEADING 

DATE: April 15, 1994 

FROM: Neil Norrell, OSC, USEPA Region 
Response and Prevention Branch 

TO: oK. Callahan, EPA 
R. Salkie, EPA 
J. Marshall, EPA 
~. Sprague, EPA 
J. Daloia, EPA 
D. Karlen, EPA 
D. Triggs, NJDEPE 
Chief Richard Taylor, Hamilton Twp. Police Dept. and OEM 
Charles G. Prince, Fire Inspector/Fire Official, Fourth 

Fire District, Hamilton Township 
ERD, Washington, (E-Mail) 
TAT 

SUBJECT: Nearpara Rubber Co., Hamilton Township, 
Mercer County, New Jersey 

POLREP: Eighteen (18) 

I I . BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
NPL Status: 
State Notification: 
Action Memorandum: 
Start Date: 
Demobilization Date: 
Completion Date: 

III. SITE INFORMATION 

BZ 
2001-02-016 
CERCLA 
Non-NPL 

if~roved 
10/14/93 
N/A 
N/A 

9/93 

The Nearpara Rubber Inc. facility is an inactive recycling/ 
production facility, located in Mercer County, New Jersey. 
The site was formerly a tire, rubber and latex recycling 
facility which produced rubber and latex products from 
recycled materials. (Refer to previous POLREPs for more 
detailed site information.) 



IV. RESPONSE INFORMATION 

A. Planned Removal Actions 

The Nearpara Rubber site removal actio~ will be divided 
into two phases. Phase 1 will consist of stabilizing, 
identifying and quantifying all waste materials on site. 
Phase 2 will include the transportation and proper 
disposal of the hazardous materials located on site. 

o 

B. Situation 

-----~-- - - -

1. Current Situation 

Site security will continue throughout the duration of 
the removal action. All of the known drums, above ground 
tanks, vats, sumps, underground tanks and transformers 
located at the Nearpara site have been sampled and 
undergone characterization and field compatibility 
testing . Laboratory chemicals have been packed in 55 
gallon drums in preparation for disposal. Unknown 
materials have been neutralized, packed, and staged . 

2. Removal Actions to Date 

Remobilization of the site was completed. Two portable 
21,000 gallon holding I bulking tank~ arrived on-site to 
accept bulk liquids waste streams . Set up for pumping 0 
liquids was completed, including construction of 
secondary containment around the pumping area. Samples 
were taken to confirm compatibility of materials and also 
to determine methods for tank decontamination. Pumping of 
flammable organic liquids began. Air monitoring was 
performed continuously during all pumping operations. 

3. Enforcement 

Personnel from the Office of Regional Counsel visited the 
site and reviewed documents. Information obtained will 
be used to determine potential enforcement actions. 
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c. Next Steps 

Bids for disposal are still being accepted. The above 
ground tanks located at the facility will continue to be 
pumped. The sludge from the tanks will be addressed after 
all of the liquid has been collected in the bulking 
tanks. The transport and disposal of materials will 
take place pending disposal facility selection and 
subsequent acceptance. 

D. Key Issues 

none. 
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v. Cost Information (Up to 4/15/94) 

Cost 
~To Date 

EPA costs: $ 72,000 

ERCS costs: $ 295,000 

TAT costs: $ 45,000 

TOTAL Costs to Date: $ 412,000 

Note: 

All costs listed are approximate and should be used for estimates 
only. 
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